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This Week – Ongoing Work – 12/22/03 through 12/26/03
East Front Plaza Highlights:
•  Steel crews continue to erect steel in the northern half of the site.
•  Crews have completed concrete placements on the roof deck over the entire area above the House expansion space.

Additional concrete placements have also been completed in front of the Center Steps.
•  Crews continue to assemble the formwork for the lower of two floor slabs above the slab on grade inside the CVC

      and concrete placements for the lower level slab will occur during the
      next two weeks.
•  Crews continue to excavate and install utilities throughout the site.

East Front Extension (Inside the Capitol)
•  During the winter recess, crews will continue demolishing and saw-
       cutting floor slabs and walls to clear the way for elevator shafts,
       stairwells and new mechanical systems.
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This aerial view of the CVC project site from Dec. 17, 2003, shows the progress of steel erection, which is now visible adjacent to the Senate
Steps (center right).  Also visible is the placement of concrete on the roof deck in front of the Center Steps and the staging of hundreds of tons
of construction materials on the roof deck near the House Steps.  Most of the steel for the CVC structure will be erected by the end of January.

Architect of the Capitol, Alan  Hantman, described
construction activities to Senate Majority Leader Bill
Frist, during a CVC site walk on Dec. 19, 2003.



If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC project communications officer, at
(202) 228-1310, or by e-mail at tfontana@aoc.gov.  You can read this document and previous editions on the CVC web site at www.aoc.gov
(click on the Capitol Visitor Center link in the project list).

Senate Side (Truck Tunnel Zone)
Truck Tunnel Construction:
•  Crews continue assembling rebar and placing concrete roof slabs over portions of the truck tunnel.

Next Week – 12/29/03 - 1/02/04
East Front Plaza Work
•  Crews will continue erecting steel columns and

crossbeams in the northern half of the site.  They
will continue to install roof decking, lay rebar and
place concrete on the decking and on grade in the
southern half of the site.

•  Installation of utilities, mechanical trenches, footings
and storm drain pipes will continue throughout the
project site.

•  Scaffolding for the first-level floor slab will continue
to be erected and concrete placements will occur
inside the CVC in the southwest quadrant.

East Front Extension (Inside the Capitol)
•  Demolition of structural elements will continue on

all levels within the East Front Extension and in the
Carriageway below the East Front Center Steps.

Senate Side (Truck Tunnel Zone)
•  CVC truck tunnel work will continue in all areas of the tunnel construction zone.

Far left: New York
Times photograper,
Doug Mills, visited the
CVC site on Dec. 22,
2003, to capture current
project activities.
According to Mills, a
CVC photo caption story
is expected to appear in
the Times before the end
of December.

AOC photographer Chuck Badal has taken thousands of photographs of
CVC construction activities since work began late in 2001.  Chuck is
responsible for the majority of photographs that have appeared in the
CVC Weekly Construction Summary and on the CVC web site.

Left: Below the Statue of
Freedom’s watchful
gaze, steel workers guide
a crossbeam into place
on the north side of the
CVC construction site on
Dec. 22, 2003.


